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NETWORK IMPROVEMENT PROJECTS-PROGRESS REPORT

AS OF 2015 ANNUAL REPORT SUBMISSION - JULY 1, 2015

COST ACTUAL REGULATED % AMOUNT IN USF % % AREA POPULATION TARGET COMPLETION ACTUAL COMPLETION
MAP [Stayton STTNORXA DESCRIPTION of IMPROVEMENT PURPOSE ESTIMATE COST ALLOCATION SUPPORT AREA VOICE BROADBAND IMPACTED IMPACTED DATE DATE Notes
2015
Wire Center Name & CLLI

A Stayton STTNORXA Anderson Road FTTH Project Service Quality and Capacity $599,070 S0 100% $599,070 50% 50% 3 sq miles 50 12/31/2015
B Stayton STTNORXA MISC FTTH Projects Service Quality and Capacity $100,000 $94,000 100% $100,000 50% 50% 20 sq miles 200 12/31/2015
C Stayton STTNORXA CO Upgrades Service Quality and Capacity $216,000 $194,000 100% $216,000 50% 50% 12/31/2015

Stayton STTNORXA New Vehicles Service Quality $84,000 $34,000 100% $84,000 12/31/2015

Stayton STTNORXA Work Equipment Service Quality $50,000 $59,000 100% $50,000 12/31/2015 3/31/2015

Stayton STTNORXA Computer Network Internal Operations $20,000 SO 100% $20,000 12/31/2015

NOTES 2015 TOTAL PROJECTS $1,069,070
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